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Mr. Joe Schieffelin

Hazardous Waste Facilities Unit Leader

Colorado Department of Pubic Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Dear Mr. Schieffelin:

The Department of Energy (DOE) received your response of November 18, 1994, to our
proposed settlement language for the Operable Unit (OU) No. 9 dispute. With minor
changes in the following areas, we believe that agreement can be reached on all issues of

dispute.

The language that you proposed in your November 18, 1994, letter requires submittal of
the plans for the investigation of tanks T-8 and T-9 within 60 calendar days. The
setiement language that I signed and sent 10 you on October 20, 1994, provided 90 days
for this submittal. We reviewed the time necessary to prepare and submit plans for the
investigation of the T-8 and T-9 tanks. The DOE is concerned that the 60 days for
preparation of the plans cannot be made because of the time required to initiate the
procurement process before the subcontractor can begin preparation of the plans. The
DOE proposes that the plans be submitted within 90 days.

You requested that the internal inspection of the T-8 and T-9 tanks include pressure
testing. The investigations plans for the T-8 and T-9 tanks is to be similar to that
proposed in Technical Memorandum (TM) 1 for the other OU 9 tanks. Pressure testing is
not part of those investigations. Therefore, DOE proposes to delete pressure testing from
the settlement language. In addition, DOE proposes to delete the language regarding
conducting the T-8 and T-9 investigation as part of the other TM-1 tank investigations.
The schedule for the final closure of these tanks cannot be established at this time,
because the plans have not been prepared. Consequently, DOE does not want to delay
the investigation and closure of the other tanks in TM-1 by making them dependent on

the investigation of T-8 and T-9 tanks.

The DOE proposes to delete the language regarding the altemnative containment for the T-
8 and T-9 tanks during internal investigation because this is an operational issue similar

2% to utility or access clearance and is not part of the investigation plan.




J. Schieffelin
94-DOE-12202

2 DEC 1 5 1994

The DOE proposes that the dispute resolution for the T-24 and T-32 tanks be treated in
the same manner as the T-8 and T-9 tanks. The DOE also proposes that the settlement
language be approximately the same as that proposed for the T-8 and T-9 tanks with the
same modifications as described above (for the T-8 and T-9 tanks).

If you have any questions, please contact Regina Sarter at (303) 966-7252.

Enclosure

cc w/ Enclosure:
M. Hestmark, EPA
Administrative Records

cc w/o Enclosure:

J. Ciocco, EM-453, HQ

M. Silverman, OOM, RFFQ
L. Smith, AMOWM, RFFQ

J. Roberson, AMER, RFFQ

J. Hartman, AMSS, RFFQ

D. Ruscitto, AMOWM, RFFQ
D. Brockman, AMESH, RFFQ
S. Olinger, ESH, RFFQ

F. Lockhart, ER, RFFQO

R. Schassburger, ER, RFFO
S. Slaten, ER, RFFO

R. Sarter, ER, RFFQO

M. Roy, OCC, RFFO

J. Christ, OD, RFFO

G. Huffman, SS, RFFO

D. Mauer, EGD, RFFO

J. Burd, SAIC

S. Stiger, EG&G

C. Cowdry, EG&G

Sincerely,

.

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration



Resolution:

As part of this resolution, DOE, CDPHE and EPA 1AG Coordinators agree to the
following:

1. As of the execution date of this dispute resolution, CDPHE grants full and
unconditional approval of Technical Memorandum 1, Volume 1, Part A to the Phase I
RFI/RI Work Plan for Operable Unit 9.

2. In accordance with the IAG, DOE will submit a plan to investigate tanks T-8 and
T-9 within 90 days of the execution of this dispute resolution. This plan shall include
investigation of the soil, groundwater, and tanks in a manner similar to that proposed in
TM1 for other tanks in QU9 (e.g., investigation of both the surface and subsurface soils
above and in the vicinity of the tanks; investigation of the groundwater, if encountered in
boreholes from which subsurface soil samples are obtained; an external inspection of the
tanks, if accessible; an internal inspection of the tanks; and an investigation of the internal
residue with wipe samples or rinse and rinsate sampling; and a schedule for implementing
the proposed work). The investigation will be conducted within 18 months of the
execution of this dispute resolution. An 18 month period is necessary to allow continuation
and prevent disruption of vital safety systems operations. The DOE Operations Division,
therefore, will investigate contingencies for feasible alternative containment, if necded.

3. In accordance with the IAG, DOE will submit a plan to investigate tanks T-24 and
T-32 within 90 days of the exccution of this dispute resolution. This plan shall include
investigation of the soil, groundwater, and tanks in a manner similar to that proposed in
TM1 for other tanks in QU9 (e.g., investigation of hoth the surface and subsurface soils
above and in the vicinity of the tanks; investi sauon of the groundwater, if encountered in
borcholes from which subsurface soil samples are obtained; an external inspection of the
tanks, if accessible; an internal inspection of the tanks; and an investigation of the internal
residue with wipe samples or rinse and rinsatc sampling; and a schedule for implementing
the proposed work). The investigation will be conducted within 18 months of the
execution of this dispute resolution. The T-24 tanks will be converted to generator status
and the existing secondary containment for T-24 will be maintained in good condition.
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Steven W. Slaten Date
Interagency Agreement Coordinator, DOE

Joe Schieffelin Date
Unit Leader, CDPHE

Martin Hestmark Date
RFP Manager, EPA



